SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:17 AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 475 Const Calendar Day: 886 Date: 11-Feb-2012  Saturday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  04:30am 12:30 pm Break: 00:00 Over Time:  08:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rain

Working Day [ ] If no, explain:

Diary: Dispute
Cable Hauling

John & | had to work on the PWS measurements for PWS # 24, 26,29, 30, 31, & 32 on the

South side span . We started at 5:10 AM. We were done at 6:00 AM.

After that , we had to measure PWS # 28,29, 30, 31, 32, 33, & 34 on the North side span. We
were done at 6:30 AM.

ABF surveyors asked John to remeasure the South side span for # 24 , 26 , & 29 . We started at 6:40
AM. Were done at 7:10 AM.

Then , we had to measure the North side of the West loop for PWS # 33 & 34 . We were done at
7:20 AM.

In addition to that , | had to work with Matt on the data . | was done at 7:45 AM.

[]

Finally , | had to cover the tower activities on the saddles until 10:30 AM. Anthony , Augie , casey ,
Jacob , Gary , Hayes , & Kevin had to work on the PWS adjustments . Crews had to adjust # 35 on the
South side . They started at 8:30 AM. Crews were done at 9:30 AM. They pulled 2.0 meters .

They started on the North side at 9:45 AM. Crews were done at 10:10 AM. They pulled 1.4 meters .

In addition to that , crews had to float # 36 , & work with the other crews on # 37 ..

Obra , Carlos , Jack , Jeffery , Jose , Julian , & Mario had to work on the South saddle , Chris, Jose ,
Mathew , Robert , Rene , & Stanley had to work on the North saddle . Crews had to install the divider
plates between troughs 2 & 3 . They started at 8:15 AM. Crews were done at 9:30 AM. PWS # 36 was not
ready for the employees to start the work .

In addition to that , crews had to prepare PWS # 36 for forming & installing . They started at 9:45
AM. # 36 was set on the rollers at 8:00 AM. # 38 was hauled at 9:45 AM.

Check Douglas report for all activities after 10:30 AM. In the office | had to submitt all the reports
from January 30th to February 10th . | was done at 12:30 PM.

04-0120F4 Bid Item: 067 C-PWS-CBD.067 Install Cable Bands
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP MARIO MARQUEZ 8.00 4.00 0.00 12.00 []
Ironworker JNM KEVIN RATCLIFF 8.00 4.00 0.00 12.00 []
Ironworker JNM HAYES BATISTE 8.00 4.00 0.00 12.00 []
Ironworker APP JACOB MECHE 8.00 4.00 0.00 12.00 []
Ironworker JNM CASEY LUX 8.00 4.00 0.00 12.00 []
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Ironworker APP AUGIE SOLIS 8.00 4.00 0.00 12.00 D
Ironworker FOR ANTHONY COSTA 8.00 4.00 0.00 12.00 D
Ironworker FOR OBRA PAULK 8.00 4.00 0.00 12.00 []
Ironworker JNM JULIENT POULK 8.00 4.00 0.00 12.00 D
Ironworker JNM JOSE ALFARO 8.00 4.00 0.00 12.00 D
Ironworker JNM JEFFERY STEWART 8.00 4.00 0.00 12.00 D
Ironworker JNM JACK HUNTER 8.00 4.00 0.00 12.00 D
Ironworker JNM CARLOS BUSTAMANTE 8.00 4.00 0.00 12.00 D
]
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